
CAMS Manager Meeting Minutes 

Name of group holding the meeting: CAMS Managers 
 
Who called the meeting:  Bob Bair 
 
Date: 4/8/04 
Time: 11:00 
Place CAMS Support Center 
 
Attendees: 
 
John Sansing    (OFM) 
Bill Starr 
Ken Pooton 
Scott Montgomery (NIST) 
Carolyn Marrazzo (NOAA) 
Jim Aikman  (Census) 
Ghee Tara  (EDA) 
 
 
Agenda: 
 
Status of CSC Activities 
Bureau plans for technology migration 
Recompete 
Other Bureau topics 
 
Key issues or topics addressed: 
 
JFMIP Test:  The CSC has mapped JFMIP scripts to CAMS to see variances.  The CSC 
plans to run the test June 1-15 and the results lead into planning for future systems 
support. 
 
Technology Migration:  NOAA is having printing and disbursement problems and they 
sent ARs to the CSC – solutions are not working.  The CSC will have SystaLex look into 
the problem today.  The bureaus requested weekly migration deployment meetings to 
facilitate meeting the 9/30/04 bureau implementation date.   
 
EDA won’t complete the technology migration by 9/30; maybe by 12/20.   
 
Central Contractor Registry (CCR):  The CSC awarded a contract to Global Computer 
Systems to modify their program and integrate it with CAMS.  There will be a daily 
manual download until an automated process is developed.  The CSC is in the process of 
updating the requirements document.  Part 1 of the project will be to get software and do 
reconciliation process. 
 
224:  The CSC is working on updating the requirements.  NIST will do the programming 
and the CSC will update the Core CFS.  We need this for JFMIP compliance.  The goal is 
to have this in production by September 30, 2004. 
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CSTARS Interface:  A task was issued to Accenture for the high level design. 
 
ASAP:   ASAP will be implemented at EDA following the Technology Migration 
initiative 
 
Sub-Ledger Reports:   We will be updating 2 reports for AP and AR based on the gap 
analysis.  We need to run the GL109 report and these new reports and then validate the 
data. 
 
Upward/Downward Adjustments:   This task is in the design phase.  There is an issue 
with the PM005 screen – the task is more complex than initially thought.  If the solution 
is too much we may drop the PM005 screen requirement.  This code must be delivered by 
August 1 to enable the bureaus to have it in production by October 1. 
 
ETB:   ETB has been deployed and NIST has raised some issues that are being addressed 
by OFPA:  quarterly close does not post to trial and connecting entries are not working 
with the reimbursable agreements module. 
 
Category A/B Adjustments:   NOAA and NIST have this in production.  Census said 
this would be put into production after RAU implementation. 
 
Transfer Customer Orders:   NIST wrote the requirement and it went to the bureaus for 
review and comments.  We are awaiting an informal level of estimate (LOE) from the 
contractor. 
 
Consolidated Reporting System:   The CSC is working with the Office of Budgeting to 
change the definition for obligations on the 133 report. 
 
Erroneous Payment Changes:   The CSC is working with OFPA on this issue to 
reconcile with the 133 report.  The CSC hopes to have this completed by the end of June. 
 
Purchase Card/Fast Pay:   The CSC updated the requirements document.  Other 
priorities may push this project into FY 2005 due to other priorities of Census 
programmers. 
 
E-Travel:   The DOC team is looking at interfaces, requirements, reporting and security 
and will produce a DOC requirements document and cost estimate by this June.   
 
Carry Forward Process:   NIST wrote the requirements document and conducted a 
walk-through.  The CSC is preparing an MOU with NIST for NIST to do this work. 
 
Intergovernmental Transaction Portal:   No action to date.  OFPA will work with 
bureaus to see if limited implementation in July affects bureaus. 
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CAMS Budget Exercise for FY 2006:   Jim Taylor asked the bureau CFOs to 
decompose their FY 2005-FY 2008 budgets to justify expenses by 10 standard categories.  
Bill will be sending this information to the bureaus. 
 
Financial Management Improvement Plans:   We will be looking at the results of the 
JFMIP test and the Census-led reviews to identify CAMS deficiencies and needed 
improvements.  There will be a financial management off-site in late August where we 
expect to present a straw strategic plan to project the useful life of CAMS. 
 
CAMS Customer Surveys:  The CSC reminded CAMS managers that we need a file of 
CAMS users in the specified format. 
 
Recompete:  The RFP was released and proposals are due April 13th.  
 
Action Items 
 

1. Ken Pooton will set up a weekly bureau migration deployment group. 
 
2. The CSC will send out the document that identifies the differences between 

Oracle V3 and V6. 
 

3. EDA and John Sansing need a technical discussion to get EDA current with 
CAMS.  Discussion will include plans to move EDA server to NOAA. 

 
4. John Sansing will got cost of Global Computer Systems technical support and 

provide to bureaus. 
 

5. CAMS managers need to let John Sansing know if they need purchase 
card/fast pay this FY or can wait till FY 2005. 

 
6. John Sansing will send out an e-mail to CAMS managers outlining what he 

needs to complete a questionnaire we received from JFMIP.   
 

7. John Sansing is preparing an MOU with NIST for Carry Forward work.  
 

8. CAMS managers will let John Sansing know if implementation of the 
Intergovernmental Transaction Portal in July will affects bureaus. 

 
 
 
 
 Dates of Next CAMS Manager Meetings will be: 
 
May 13th – NOAA 
June 10th – Census 
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